

Innovative 3D training platform for Recycling of Waste Electric and Electronic Devices

| | |
|------------------|-------------------------------------|
| Application n°: | 540527-LLP-1-2013-1-GR-LEONARDO-LMP |
| Project acronym: | RECDEV |

2nd Skype Meeting - 12/02/2014, 12:00 Gr. Time

AGENDA

1. Legal Documents/Aspects

- Grant Agreement, Confirm Reception by All partners-Read
- Consortium Agreement (CA) – Ready in 7 original copies - Needs amendment (later discussion topic)
- Quality Plan (QP) – Needs to be revised based on Brussels Meeting results (later discussion topic)
- Pre-financing – Remaining Partners will be contacted privately for directions
- Any other topic raised by the partners

2. Brussels Technical Meeting – Debriefing

- Meeting with our Project & Financial Officers
- Excel Budget and DoW differences in Staff Hours (**Have both documents in front of you**)
- Inform and invite to any dissemination activities your NCP and EU Commission contacts/delegates
- Website & Dissemination
 - There is great attention paid by our Project officers on the topic
 - Distribute leaflet and any other possible material (e.g. posters)
 - Participate in events
 - Communicate the website
 - Use Social Media
 - Use real photos from project, not stock
- CA needs amendment
 - Cases of underdevelopment/Bankruptcy - 10% funding retainment of 2nd installment for safety reasons
 - 2nd Installment: provide proof that the physical and financial part of the project is complete
 - 6 month Stress Test/Reporting for better management
- Changes between expense headings (have in front of you the Excel budget)
- What is considered Staff: See national Laws + Only working days are allowed (~220 per year)
- Timesheets for all staff – Present hours spent on project as well as the relevant WP and short description of activities

- Maximum ceilings exist for Staff and Travel
- When traveling: All hotel & airplane invoices are required (i.e. credit cards...)
- Extra Romanian workshop
- ERSCP 2014
- For Mid Term Reporting (month 18): Excel List in English of the various submitted expenses (Staff, Travel, Others) + Scanned Expenses
- Auditing
- Subcontracting: For tenders chose best price/quality
- Keep record of all email

3. Milestones Development of project - Month 4

- a. Project Logo/Leaflet
- b. Project Web site: www.recdev.eu
- c. Communication plan – Under Development
- d. Selection of the external evaluator – Final Stages
- e. Internal Evaluation – Under Development – QA needs revision
- f. 2nd Meeting of Greek Partners with EKAN for photos of the possible Training Scenarios – Done in December
- g. 3D application, already in ver.2
- h. Training Scenarios under development
- i. Organization of extra Workshop in Romania
- j. Discussions for participation in ERSCP
- k. Participation with poster in The Industrial Technologies 2014 conference (<http://www.industrialtechnologies2014.eu/>)
- l. Participation in Technical Meeting in Brussels

4. Work Packages Development

- WP1 Project Management (ARVIS)
 - i. Consortium Agreement – Ready but needs amendments
 - ii. Organization of e-Meetings, Stress Tests, Communication Archive...
 - iii. Communication with partners and updates
- WP2 Quality Assurance (ARVIS - STENUM)
 - i. QA – Ready but needs revision
 - ii. Internal Evaluation
- WP3 Development of the training methodology and scenarios (ARVIS)
 - i. 50 Training Scenarios
 - ii. WP3 instructions for partners sent (**have them in front of you**)
- WP4 Development and setup of the virtual environments (ARVIS-OMEGATECH)
 - i. Visit to EKAN Recycling Centre
 - ii. Development of 3D application ver.2 (presentation)
- WP6 Dissemination (NCSPC)
 - i. Leaflet
 - ii. Dissemination Plan

5. Questions/Discussion

6. Next Skype meeting

Time schedule: ~1 ½ hours